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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS CTC Meeting: May 19-20, 2010 

 
Reference No.: 2.5e. - REVISED 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Rachel Falsetti 

 Division Chief 

 Transportation Programming 

 

Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-09-12  FA-09-17 

 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate an additional $13,500,000 for the State Highway 

Operation and Protection Program (SHOPP) project identified below.   

 

ISSUE: 

 

Additional funds are needed for one previously approved project in order to close out the contract. 

 

RESOLUTION: 

 

Resolved, that $13,500,000 be allocated from the Budget Act of 2008, Budget Act Item 2660-303-0042, 

to provide additional funds for the project identified below. 

 

 

 

Project 

 

Dist-Co-Rte 

Original 

Allocated 

Amount 

 

Original 

Award 

Amount 

 

Current 

Allocation 

 

Allocation 

Adjustment 

 

Revised 

Allocation 

% Increase 

Above Current 

Allocation 

1 07-LA-5530 $38,430,000 $38,430,000 $40,518,360 $13,500,000 $54,018,360 33% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 

Item # 
Fund Type 
Program 

 
 
 

Current  
Amount by 
Fund Type 

 
 
 

Additional 
Amount by  
Fund Type 

 
 
 

Revised 
Amount by  
Fund Type 

 
2.5e. Supplemental Funds for Previously Voted Projects Resolution FA-09-12 FA-09-17 

1  
$13,500,000 

 
Department of 
Transportation 
Los Angeles 
07S-LA-5530 

 

 
In Los Angeles on Cesar Chavez Avenue 
at Vignes Street.  Outcome/Output:  
Construct transportation management 
center 
 
Supplemental funds are needed to settle 
arbitration costs and close out contract. 
 
Total Revised Amount: $54,018,360 
 

 
131011 
07-7070 
2000-01 

302-0042 
SHA 

302-0890 
FTF 

SHOPP 
 

2003-04 
302-0042 

SHA 
302-0890 

FTF 
SHOPP 

 
2004-05 

302-0042 
SHA 

SHOPP 
 

2005-06 
303-0042 

SHA 
SHOPP 

 
2008-09 

303-0042 
SHA 

SHOPP 

 
 
 
 

$4,304,041 
 

$33,220,286 
 
 
 
 

$103,959 
 

$801,714 
 
 
 
 

$410,000 
 
 
 
 

$1,678,360 
 
       
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
$13,500,000  
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RECOMMENDATION: 

The Department recommends that this request for $13,500,000 be approved to allow the Department 

to close out the contract.   

 

 

 
 
 
 
PROJECT DESCRIPTION: 
The project is located in Los Angeles County at Cesar Chavez Avenue and Vignes Street.  The 

scope of work is to design and construct the Los Angeles Regional Transportation Management 

Center (LARTMC) Building and communication tower.  

 
FUNDING STATUS: 
This SHOPP project was voted in June 2000 for $38,430,000.  This facility project was 

administered by the Department of General Services (DGS) for the Department.  During 

construction, an additional $2,088,360 was allocated under G-12 authority.  The current allocation 

is $40,518,360.  An additional $13,500,000 in supplemental funds is needed to resolve all issues in 

arbitration and close out the contract.  This request for supplemental funds results in an increase of 

33 percent over the current allocation. 

 
REASONS FOR COST INCREASE: 
The state-of-the art LARTMC facility and communication tower are designed to comply with the 

Essential Services Act, which requires the facility to remain operational in the event of a maximum 

credible earthquake. The uniqueness and complexity of this facility, discrepancies between architectural 

and structural plans, process involved with obtaining the permits to comply with the Essential Services 

Act, and complex coordination efforts among a large number of stakeholders caused delays and cost 

increases on the project, which led to claims by the contractor. Based on the claims, the State, designer 
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and contractor have entered into arbitration and have reached an agreement to settle for $14,500,000, 

which consists of $13,500,000 from the Department and $1,000,000 from the designer of the project.   

 

In order to comply with the arbitration settlement, additional funds are required for this project. This 

request for $13,500,000 in supplemental funds will be used to pay the contractor and resolve the claim. 

Although DGS and the Department do not see merit in all the claimed issues, significant exposure 

exists with several of the issues if the matter were to proceed through legal channels. The negotiated 

agreement settles all outstanding disputed issues and claims and potential claims resulting from this 

contract. Due to significant exposure to the State, the settlement offer presents a reasonable and 

appropriate means to resolve the outstanding issues. 

 
FUNDING OPTIONS: 
OPTION A: Approve this request for supplemental funds, as presented above, for $13,500,000 

to close out the contract.  

 

OPTION B: Deny this request and allow the contractor to pursue the contract claim through 

legal action.  

 

RECOMMENDED OPTION: 

The Department recommends that this request of $13,500,000, as presented in Option A above, be 

approved to allow the contract to close out. 

 


